

Planning Document Review of Team November

1. Realistic Timelines

The presented timeline provides a transparent strategy. However, the task order raises some concerns. The current timeline schedules GUI integration for the leaderboard on March 17th, but the ELO-based matchmaking setup is planned for March 20th. Since the leaderboard will display player stats, which update after each game and depend on matchmaking data, it would be more logical to complete matchmaking first before integrating the GUI.

Suggestion: Reordering these tasks and finalizing matchmaking before GUI integration would ensure smoother implementation.

2. Risks and Dependencies

The roles and responsibilities are well-distributed among all the teams, but coordination with other teams lays potential risks that could affect progress. Currently, matchmaking development depends on game logic data. Any delays in game logic implementation could cause a chain reaction of setbacks.

Suggestion: Add a buffer period that could help mitigate this risk if things go south.

3. Feedback

The planning document clearly outlines a set of core responsibilities and provides a structured timeline for development. The dependencies with the game logic and GUI team are recognized.