

Kilo GUI Team Planning Document Review

After looking over the GUI section of the project planning document, I thought the overall strategy was excellent for accurately outlining team roles and efficiently organising the group. A good foundation is created by clearly defining roles and assigning duties to team members. This makes it simpler to comprehend the project's scope and promotes more efficient execution. Having a representative and a group leader is very advantageous since it facilitates communication and guarantees accountability within the team.

However, it seems that the existing planning document is a little too generic, discussing the project as a whole without going into enough depth on the approximate dates for individual activities. Without clear deadlines, there is uncertainty, which makes it difficult to monitor exact progress or confirm whether deadlines are in place. This may affect overall productivity and make it more difficult for teams to coordinate effectively.

To improve this, I strongly recommend explicitly incorporating tentative deadlines for each specific task assigned to the GUI team. A clear breakdown of deadlines will allow the GUI team, especially those dependent on GUI outputs, to effectively plan and anticipate inter-team dependencies. Additionally, in the global version of planning, including when the GUI team completes their whole static elements, it would be beneficial for other teams, such as the integration team, to make everything work. It is important a significant time should be allocated for testing as the game description include many things, before handing to the final team, Also, it is important that the GUI team should anticipate potential fixes after integrating the backend, as some elements may not display the information properly or be misaligned so, allowing some time to fix those issues is necessary.

To mitigate this, I strongly suggest that deadlines be specified precisely for each task assigned to the GUI team. Establishing exact deadlines makes it easier to track progress and accurately identify

inter-team dependencies. I propose keeping a GUI team planning document, which is local to the GUI and requires a thorough breakdown, as well as a team-wide version that gives important and useful information and a deadline to help other teams—particularly the Integration Team—plan their integration operations more effectively. Given the complexity indicated by the use case diagram and a number of important features, adequate time must be dedicated to thorough testing.

Internal deadlines headed by the GUI Team's group leaders should be established in the local version of the planning document. This should include precise due dates for every development task related to user interfaces, technologies chosen to guarantee platform consistency, a well-defined division of labor, and backup plans in case of emergencies or unforeseen delays. The use case diagram, leaderboard integration, match invites, notifications, and other visual mockups all demonstrate how complicated the project is, making proactive and thorough planning essential to meeting deadlines and completing features.

Incorporating these recommended improvements will enhance project clarity, foster effective management, and significantly improve the likelihood of timely and successful project completion.