

November GUI Planning Document Review

While reviewing the November GUI team's planning document, I found that it effectively outlines core responsibilities. However, it appears somewhat scattered and lacks clarity regarding team composition and the number of members per team. Furthermore, several crucial aspects are absent because the planning only addresses work completed up to iteration 2, leaving a large portion of the GUI development unexplained.

Instead of using ambiguous timeframes like "before iteration 2," a more thorough plan is recommended for iteration 3, detailing tasks, their allocation among sub-teams, and precise dates. Each sub-team should have a team leader assigned to them in order to enhance task distribution, accountability, and deadline observance. Additionally, an unstructured approach to UI development caught my attention, which could result in problems and lower the GUI's overall quality. Following a phased approach with set deadlines, some parts of the development should be carried over into iteration 3. Furthermore, the interface design in the planning document lacks several important components, such as the gaming board interface and login page.

To avoid last-minute adjustments, testing should also be given top priority before releasing the GUI to other teams. After GUI development and integration, a specific time frame must be set out for thorough testing. As of right now, the document is unclear about when integration will take place and who will be in charge of making sure the user interface works correctly in the game.

Finally, the set date of April 10 for the "completion of integration with other teams" that is specified in the authentication and profile area (which includes GUI components) appears to be too late. Moving it at least two days sooner will give enough time for thorough game testing and functional verification. Creating a specialised integration and testing team would help expedite this process. System integration and testing would fall under the responsibility of this team, which would also make sure

that any problems or defects are quickly fixed by the relevant teams. This approach would maintain the project's organisation and raise the chance that it would be finished on schedule.