

Networking Planning document review

Planning Document Review: Networking Team (Group: Kilo)

Timing Issues and Missed Milestones

Each phase outlines objectives but lacks clear start and end dates. This could lead to confusion and missed milestones. Phase 2 relies on the successful completion of Phase 1 without overlap. Delays in Phase 1 (e.g., StubPlayer implementation) will follow to subsequent phases.

Risks Impacting Completion

- **Move Validation Complexity:** Improving move validation (Phase 2) is described as an enhancement but is critical to game integrity. If not prioritized, it could result in invalid game states.
- **StubPlayer Reliability:** Randomized move generation needs to handle edge cases (e.g., invalid moves or repeated turns). Without robust logic, testing outcomes will be unreliable.
- **Lack of AI Integration Plan:** While AI is noted as a future possibility, no framework is planned for easy incorporation if required later.

Suggestions for Improvement

1. Allow Phase 2 tasks (move validation and StubPlayer refinement) to begin during Phase 1 to avoid delays.
2. Move validation should be treated as a core deliverable in Phase 1 rather than deferred to later stages.
3. Implement interfaces or hooks in GameSessionHandler to allow future AI integration without major rewrites.
4. Design targeted tests for StubPlayer to verify move validity under various scenarios (e.g., turn tracking, win conditions).

General Recommendations:

Ensure regular updates between groups to align stub implementation with actual networking design. Regularly update planning documents to reflect changes, especially if milestones or tasks shift. Identify and address risks early (e.g., incomplete testing, unclear dependencies) through regular reviews and feedback cycles.