

Kilo GUI Team Planning Document Review

The project planning document's GUI section efficiently establishes team responsibilities and simplifies group organization. A solid foundation is provided by clearly outlining sub-team roles. Nevertheless, the proposal is unclear and overly general and lacks details. Without clear deadlines, there is uncertainty, which makes it difficult to monitor exact progress or confirm whether deadlines are in place. This could have an impact on productivity.

To mitigate this, I strongly suggest that deadlines be specified precisely for each task assigned to the GUI team. Establishing exact deadlines makes it easier to track progress and accurately identify inter-team dependencies. I propose keeping a GUI team planning document, which is local to the GUI team, as well as a team-wide version that gives important and useful information and a deadline to help other teams. Given the complexity indicated by the use case diagram and a number of important features, adequate time must be dedicated to thorough testing.

Internal deadlines headed by the GUI Team's group leaders should be established in the local version of the planning document. This should include precise due dates for every development task related to user interfaces, technologies chosen to guarantee platform consistency, a well-defined division of labour, and backup plans in case of emergencies or unforeseen delays. The use case diagram, leaderboard integration, match invites, notifications, and other visual mockups all demonstrate how complicated the project is, making proactive and thorough planning is essential to meet deadlines and complete features.