

Matchmaking & Leaderboard Team – Planning Document

Project: Online Multiplayer Board Game Platform (OMG)

Objective

The Matchmaking & Leaderboard team is tasked to implement **Matchmaking System** and **Leaderboard** for multiple board games, with a focus on skill-based matchmaking and tracking players' ranks. Here are the key responsibilities for the team:

- Implement Skill-Based Matchmaking
- Develop the Leaderboard System
- Matchmaking Queue Management
- Database Integration (via DatabaseStub or Future Database)
- Stubs/Drivers for External Systems

Project Timeline

Week-1: Dummy Functions & Class Structure Diagram

- Discussing required classes and functions for matchmaking, leaderboard, queue management and necessary stubs.
- Develop basic code structure and features for the same to specify system behaviour.
- Implement class structure diagrams for all the basic developed classes.

Week-2: Sequence Diagram & Use Diagrams and Descriptions

- Create sequence diagrams for matchmaking, leaderboard, queue system and necessary stubs.
- Create use case diagram for interactions, including searching for match, viewing leaderboard, etc.
- Write use case descriptions for understanding these system interactions clearly.

Week-3 & Afterwards: Further Iterations

- Begin actual implementation of matchmaking, leaderboard, queue management and stub features.
- Test matchmaking, leaderboard, and queue system.
- Refine and optimize based on testing.
- Update documentation and perform code reviews.

Collaboration & Integration

- Weekly progress tracking to ensure milestones are met.
- Resolve roadblocks & conflicts through team discussions.
- Coordinate with other teams (Multiplayer Interface, Game Logic, Database).
- Regular updates & documentation for clarity and continuity.

Risks & Strategies

- Bugs in code: Conduct regular testing and code reviews.
- Team Coordination Challenges: Hold weekly sync-ups and deadlines to resolve blockers and align on next steps.