

GameLogic Timeline Iteration 1

TASK	DEADLINE
Dummy code	Feb 27
Use case diagram	March 1
Use case description	March 1
Sequence diagram	March 5
Class structure diagram	March 5