

GameLogic Timeline Iteration 1

TASK	DEADLINE
Dummy code	Feb 27 - completed on time
Use case diagram	March 1 - completed on time
Use case description	March 1 - completed on time
Sequence diagram	March 5 - completed on time
Class structure diagram	March 5 - completed on time